

Communication

Date	03 July 2026
Team ID	XXXXXX
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration and the development of the Human Development Index(HDI) prediction . This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks, assign work, and track progress.
2	Progress Update	Weekly	WhatsApp / Google Meet	All Team Members	Review completed work and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	All Team Members	Resolve coding issues, debugging, and integration problems
4	Stakeholder Review	Bi-Weekly	WhatsApp / Google Meet	All Team Members	Present project progress and receive feedback.
5	Final Demo Rehearsal	Once	WhatsApp / Google Meet	All Team Members	Practice the project demonstration before final submission.
6	Project Submission Discussion	Once	WhatsApp / Google Meet	All Team Members	Verify documentation ,GitHub repository, and final submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating tasks among four team members working on different modules.	Responsibilities were clearly divided, and regular communication ensured smooth coordination.
2	Integrating the machine learning model with the Flask web application.	Team members collaborated through GitHub and jointly tested the application to resolve integration issues.
3	Maintaining consistency between project documentation and application development.	Documentation was reviewed alongside the application, and regular discussions ensured both remained aligned.