

Initial Project Planning Template

Date	28 June 2026
Team ID	xxxxxx
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	As a developer, I can load and preprocess the HDI dataset for analysis.	2	High	Marem Hemalatha	26-06-2026	27-06-2026
Sprint-1	Data Visualization	USN-2	As a developer, I can visualize HDI data to identify patterns and relationships.	2	High	Jarapala Padma Bai	26-06-2026	27-06-2026
Sprint-2	Model Development	USN-3	As a developer, I can train a Linear Regression model to predict HDI values.	3	High	Prasanna Kogila	28-06-2026	29-06-2026
Sprint-2	Model Evaluation	USN-4	As a developer, I can evaluate the performance of the trained model.	2	High	Prasanna Kogila	28-06-2026	29-06-2026
Sprint-3	Web Application	USN-5	As a user, I can enter country indicators through a web interface.	3	High	Sailekhana Thuraka	30-06-2026	01-07-2026
Sprint-3	Prediction	USN-6	As a user, I can receive HDI predictions based on the entered data.	3	High	Sailekhana Thuraka	30-06-2026	01-07-2026

Sprint-4	Report Generation	USN-7	As a user, I can view graphs and reports generated from prediction results.	2	Medium	Marem Hemalatha	02-07-2026	02-07-2026
Sprint-4	Model Deployment	USN-8	As a developer, I can deploy the trained model using Flask.	3	High	Marem Hemalatha	02-07-2026	02-07-2026